


 
 

 
  Town of Bar Harbor | 11.26.2014| 10156.002 | Page 1 
 

 
 

November 26, 2104 
 
 
Mr. Charles (“Chip”) Reeves, Director of Public Works 
Town of Bar Harbor 
50 Public Works Way 
Bar Harbor, ME 04609 
pwdirector@barharbormaine.gov  
207-288-4681 
 
Re: Draft Master Plan for the Town of Bar Harbor Solid Waste and Recycling Facilities 
 
Dear Mr. Reeves: 
 
In accordance with our Proposal to Prepare Updated Master Plan for the Town of Bar Harbor 
Solid Waste and Recycling Facilities, dated September 16, 2014, CES, Inc. (CES) is submitting 
this draft Master Plan for your review.  This draft Master Plan identifies proposed upgrades to 
the Town of Bar Harbor’s (Town) solid waste transfer station and recycling facility.  The 
upgrades identified are based on our inspection of the facilities and input from you and Ron 
Graves (Solid Waste Coordinator). We feel that the proposed upgrades will provide added 
convenience for patrons and Town employees utilizing these facilities.   
 
As outlined in our proposal, the goal of updating the Master Plan is to identify budget estimates 
and proposed schedules to be included in the Town’s Capital Investment Plan (CIP) in order to 
address necessary facility improvements:  
 

1) that comply with existing and proposed solid waste management laws and regulations;  
2) that are consistent with the Town’s Comprehensive Plan;  
3) that are cost-effective and allow efficient operation of the Town’s solid waste and 

recycling facilities;  
4) that address existing challenges to operation (e.g., litter and vector control); and 
5) that are consistent with MRC’s regional post-2018 solid waste management approach. 

 
In support of this draft Master Plan, and in accordance with our proposal, CES met with Town 
personnel to inspect the existing solid waste transfer station and recycling facilities.  This 
inspection provided us with an overall understanding of how these facilities currently operate 
and helped to identity potential areas for improvements.  Following the inspection, the Town 
also provided CES with copies of the existing solid waste transfer station license issued by the 
Maine Department of Environmental Protection (MDEP), the Operation and Maintenance (O&M)   
Manual, and the most recent site survey.   
 
Based on our meeting and the subsequent information provided by Town officials and our 
evaluation of the existing transfer station and recycling facilities, we prepared several 
preliminary options for improvement to the facility.  We then had a second meeting with you and 
Ron Graves to go over each of the preliminary options to identify any facility specific issues and 
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come to a decision on the most practical and feasible option for the Town.  With assistance from 
you and Ron and based on our understanding of the transfer station and recycling facility 
operations, below you will find the Results of Findings and our Recommendations for 
Improvements and Upgrades.  Additionally, Appendix A provides an Existing Site Sketch and 
Conceptual Site Sketch for the recommended facility upgrades and Appendix B provides a 
Draft Most Probable Cost Breakdown for the recommended improvements. 
 
RESULTS OF FINDINGS 
 
Solid Waste Transfer Station 
The Town of Bar Harbor’s solid waste transfer station and recycling facility is located on 
approximately 2.6 acres on White Spruce Road in Bar Harbor, Maine.  White Spruce Road is a 
public way that separates the solid waste transfer station to the east and the recycling facility to 
the west.   
 
The solid waste transfer station was built in the 1970s to serve commercial and residential users 
of the Town.  The site is located outdoors and graded such that patrons dump waste from above 
through a hopper and into live floor transport trailers below.  Under the current configuration, the 
area where patrons unload waste into the transport trailers allows for only one vehicle at a time 
to unload waste.  During busy times, traffic congestion within the unloading area is often 
problematic.  Based on information provided by Town officials, two trailers per day during 
summer months and one trailer per day during winter months are filled at the transfer station.  
The Town keeps two transport trailers on-site at all times and rotates between full and empty as 
necessary. 
 
Based on the current configuration, this method of disposal does not allow for efficient 
compaction of waste within the transport trailers, although some compaction of waste is 
achieved with a backhoe.  Additionally, because the transport trailers are exposed, additional 
load weights are expected during precipitation events.  Town officials also report that birds 
present a nuisance at the site and numerous odor complaints are received each year.    
 
Recycling Facility 
The Town of Bar Harbor also provides recycling opportunities for commercial and residential 
users within the Town.  The recycling facility is located adjacent to the solid waste transfer 
station to the west and across Spruce Street.     
 
The current configuration of the recycling facility includes a recycling drop off building for 
patrons, a separate recycling processing and storage building, as well as a separate universal 
waste drop off building, and a white goods/metals drop off pad.  According to Town officials the 
white goods/metals pad will be relocated to a different location within the Town of Bar Harbor.  
Under the current configuration, Town employees must cross the user traffic flow to obtain full 
recycle bins from the drop off building and transport them to the processing and storage building 
by use of a fork lift.  During times of high recycling traffic, this process interrupts traffic flow and 
becomes a safety concern.   
 
After recyclables are processed, bales are stored in one of three storage trailers located behind 
the recycle processing and storage building.  Often times, when storage trailers are full, outside 
storage of processed recyclables is necessary.  Processed material is transferred from the full 
storage trailers or from the outside storage area into transport trailers for shipment off site.  
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Transport trailers can either be loaded from the north or from the east loading dock.  Loading 
from the north dock interrupts traffic flow for users dropping off recyclables and loading from the 
east dock interrupts traffic flow for users of Spruce Street and users of the solid waste transfer 
station. 
 
Currently, the recycle processing and storage building has an approximate 30 foot by 60 foot 
space that is being utilized for miscellaneous material storage. Based on our meeting with Town 
officials, this area could be utilized for recycling operations.  
 
RECOMMENDATIONS FOR IMPROVEMENTS AND UPGRADES 
 
Solid Waste Transfer Station 
Based on our evaluation and input from Town officials, CES recommends constructing a new 
60x68 foot transfer station building at the existing location.  Constructing the new building at the 
existing location will allow the Town to utilize existing infrastructure currently in place and 
thereby reduce the overall cost to construct such a facility.  The intent of the new building will be 
to allow patrons to dispose waste into the top of the transfer trailer (which will be located below), 
as is done now, however the facility will be constructed such that the entire transfer trailer can 
be utilized for disposal.  This configuration will allow for either four residential, or two residential 
and one commercial, vehicles at a time to unload waste.  This will help to improve traffic flow 
into and out of the transfer station and will reduce traffic congestion during busy times.  This 
configuration will eliminate precipitation from being mixed with MSW and reduce the overall 
weight of the transport trailers being hauled off to PERC.  As part of the building upgrades, a 
hydraulic knuckle boom will be installed adjacent to the transport trailer.  The knuckle boom will 
be operated from inside the building and can be utilized to spread and compact waste.  Similar 
facilities utilizing this configuration can accomplish an average of 22 to 24 tons of waste per 
trailer load.  Additionally, a facility of this configuration will minimize bird nuisances and will 
provide an opportunity to better control odors emanating from the facility.  Odor control can be 
accomplished by either venting inside air through a filter system or by vapor misting air leaving 
the building.  The proposed transfer building will also have an office for Town personnel which 
will contain the controls to operate the knuckle boom.  Because the Town has two transfer 
trailers on site at one time, one empty and one being filled, the empty trailer will also be stored 
within the building.  This configuration will also allow the Town to separate stormwater flow and 
prevent mixing of stormwater with leachate that is often expelled from the transfer trailers.  
Leachate expelled from the transfer trailers and where patrons dispose waste will be collected 
through a collection system that will be tied into the Town’s waste water collection system and 
can be treated at the waste water treatment plant.  Appendix D provides photos of a similar 
transfer station configuration. 
 
In order to accomplish this configuration and allow sufficient turning radius for trailers being 
hauled off site, as well as moving them around the site, site work will be necessary.  The site 
work will include removing trees, regarding and paving approximately 3,000 square feet to the 
south of the proposed facility.  Additionally, the overhead electric utilities will need to be 
reconfigured to allow for construction of the building.  CES proposes to install a new transformer 
just to the north of the proposed new building and run the electric lines underground to provide 
the necessary power to the transfer station as well as the recycling building.  
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Appendix A provides an Existing Site Sketch and a Conceptual Sketch of the transfer station 
improvements discussed above and Appendix B provides a probable cost estimate for these 
upgrades.   
 
The cost estimates provided for solid waste transfer station upgrades anticipates utilizing 
existing infrastructure to the maximum extent practical.     
 
Recycling Facility 
Based on our evaluation and input from Town officials, to address issues at the recycling facility 
related to Town employees interfering with traffic flow of normal recycling drop off patrons, CES 
recommends removing the old recycling drop-off building and constructing a 40x80 foot addition 
to the existing recycling processing building.  The addition will be located behind and to the west 
of the existing processing building and will provide a new user drop off area which will be visible 
from the recycle processing building.  The addition will also provide cold storage of processed 
recyclables and will be constructed such that the existing cold storage will be accessible from 
the new addition.  The new addition will accommodate commercial cardboard drop off which 
typically occurs in packer trucks.  Cardboard can be offloaded onto the floor and then moved 
into the recycle processing building for bailing.  Processed recyclables will be loaded onto 
transport trailers via the existing loading dock located on the north end of the existing recycle 
processing building. 
 
In order to provide sufficient maneuver room for transfer trailers accessing the site, CES 
recommends clearing, grading and paving approximately 3,000 square feet to the north of the 
recycle processing building.  We understand that metals currently stored in this area will be 
removed off site to a different location.  This configuration will allow transfer trailers to be loaded 
without interrupting normal user traffic flow patterns.  A small interruption may occur when 
trailers are accessing and/or leaving the site. 
 
To provide overall traffic flow improvements, access into and out of the facility will be “one way”.  
To accomplish this, users will access via the most northerly portion of the site, will proceed 
south around the transport trailer loading area, and proceed to the new recycle drop off area.  A 
by-pass lane around the recycling drop-off area is also recommended to help prevent traffic 
congestion in this area.   A small parking area is provided west of drop-off area for convenience.  
After dropping off recyclables, patrons will proceed south around the cold storage addition and 
back to Spruce Street.  From there, they can either turn left and leave the facility or continue 
straight to the MSW disposal area.  To provide continuous one way traffic flow, a small section 
of the existing cold storage building will need to be demolished to allow traffic to exit onto 
Spruce Street or to continue to the MSW transfer station.  Approximately 3,200 square feet of 
trees will need to be removed behind the existing cold storage building as well as grading and 
paving the new area to allow continuous “one way” traffic flow back to Spruce Street.   
 
Appendix A provides a Conceptual Sketch showing the upgrades to the recycling facility and 
Appendix B includes the Most Probable Cost Breakdown. 
  
Site Improvements 
As noted above, several site improvements will be necessary to accommodate the transfer 
station and recycling facility upgrades.  In general, these improvements include site grading and 
excavation, paving, loaming and seed, decommission overhead utilities, and provide for 
underground electrical utilities.  CES has provided a Most Probable Cost Breakdown of each of 
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the probable improvements.  As noted, the Most Probable Cost Breakdown is included in 
Appendix B.   Note that any remediation that may be required pertaining to buried materials 
due to the old incinerator has not been included.   
 
Should you have questions or require further information, please do not hesitate to contact us. 
 
Sincerely, 
CES, Inc. 
 
 
Jeff Strang  Chris Snowdeal EI 
Project Engineer-Solid Waste Project Engineer-Structural 
 
 
 
Denis St. Peter, P.E. 
Project Manager 
 
 
 
 
 
 
 
JS/CWS/DSP/gdr 
Enc. 
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638,400.00$          
New Concrete Foundation 226 LF 300.00$           67,800.00$             
New Knuckle Boom Compactor Foundation 1 EA 10,000.00$      10,000.00$             
New Pre-Engineered Building Shell 4080 SF 75.00$             306,000.00$           
New Concrete Slab 4080 SF 8.00$                32,640.00$             
New Knuckle Boom Compactor/Controls 1 EA 100,000.00$    100,000.00$           
New Overhead Doors 4 EA 8,000.00$        32,000.00$             
New Trench Drain System 4 EA 2,500.00$        10,000.00$             
New Hose Bib 4 EA 250.00$           1,000.00$               
New Lighting and Power 4080 SF 12.00$             48,960.00$             
Odor Control Biofilter or Mist 1 EA 30,000.00$      30,000.00$             

373,000.00$          
Demo Existing Recycling Drop-Off Building 600 SF 5.00$                3,000.00$               
New Concrete Foundation 175 LF 100.00$           17,500.00$             
New Concrete Slab 3200 SF 5.00$                16,000.00$             
New Superstructure 3200 SF 75.00$             240,000.00$           
New Overhead Doors 4 EA 6,000.00$        24,000.00$             
New Concrete Ramp to Existing Recycling Process Area 1 EA 8,500.00$        8,500.00$               
New Siding on Existing Recycling Building 1700 SF 8.00$                13,600.00$             
New Boiler System 1 EA 12,000.00$      12,000.00$             
New Lighting and Power 3200 SF 12.00$             38,400.00$             

417,740.00$          
Site Preparation, Temporary Erosion Control 1.5 Acre 2,000.00$        3,000.00$               
Common Excavation 4,500 CY 10.00$             45,000.00$             
Geotextile 5,300 SY 2.00$                10,600.00$             
18" Gravel Subbase 2,700 CY 25.00$             67,500.00$             
6" Gravel Base 1,100 CY 28.00$             30,800.00$             
4" Pavement 5,300 SY 23.00$             121,900.00$           
2" Water Line 60 LF 50.00$             3,000.00$               
6" Sewer Line 60 LF 50.00$             3,000.00$               
New Fence 70 LF 35.00$             2,450.00$               
New 50' (2 Piece Sliding Gate) 1 EA 5,000.00$        5,000.00$               
New 20' (2 Piece Swinging Gate) 1 EA 1,500.00$        1,500.00$               
Culvert Extension 28 LF 60.00$             1,680.00$               
Striping and Marking 1 LS 2,000.00$        2,000.00$               
Loam, Seed and Mulch 6 UNIT 35.00$             210.00$                  
Decommission Overhead Utilities 1 LS 5,000.00$        5,000.00$               
Pad Mounted Transformer: 150 kVA , 480 Volt, 3 Phase 1 EA 14,500.00$      14,500.00$             
Concrete Pad: 10' x 10' 100 SF 6.00$                600.00$                  
Underground Electrical Utilities 500 LF 200.00$           100,000.00$           

CONSTRUCTION SUBTOTAL 1,429,140.00$       

643,113.00$          
General Conditions 5% % 1,429,140.00$ 71,457.00$             
Contingency 20% % 1,429,140.00$ 285,828.00$           
Engineering/Permitting 10% % 1,429,140.00$ 142,914.00$           
Construction Quality Assurance 10% % 1,429,140.00$ 142,914.00$           

PROJECT TOTAL 2,072,253.00$       

GENERAL CONDITIONS

THE TOWN OF BAR HARBOR
TRANSFER AND RECYCLING FACILITY

MASTER PLAN - IMPROVEMENTS
Draft Most Probable Cost Breakdown

UNIT

SITE IMPROVEMENTS

November 24, 2014

TRANSFER STATION IMPROVEMENTS
TOTALDESCRIPTION QUANTITY UNIT PRICE

RECYCLING BUILDING IMPROVEMENT



 

JN: 10156.002  Draft Master Plan 
   Town of Bar Harbor Solid Waste and Recycling Facilities 
 

APPENDIX C 
 

EXISTING TRANFER STATION AND RECYCLING FACILITY PHOTOS 
  



 
TOWN OF BAR HARBOR 

MASTER PLAN 
TRANSFER STATION & RECYCLING FACILITY 

JN: 10156.002 PAGE 1 

 

 

Photo No.  1 

Photo Date: 
October 2, 2014 

Site Location: 
Transfer Station and 
Recycling Facility 

Description: 
 

Photo By: 
DSP 
 

 
 

 

 Photo No.  2 

Photo Date: 
October 2, 2014 

Site Location: 
Transfer Station and 
Recycling Facility 

Description: 
 

Photo By: 
DSP 
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 Photo No.  3 

Photo Date: 
October 2, 2014 

Site Location: 
Transfer Station and 
Recycling Facility 

Description: 
 

Photo By: 
DSP 
 

 
 

 

 Photo No.  4 

Photo Date: 
October 2, 2014 

Site Location: 
Transfer Station and 
Recycling Facility 

Description: 
 

Photo By: 
DSP 
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Photo No.  1 

Photo Date: 
October 22, 2014 

Site Location: 
Recycling Facility 

Description: 
Available Storage 

Photo By: 
CWS 
 

 
 

 

 

Photo No.  2 

Photo Date: 
October 22, 2014 

Site Location: 
Recycling Facility 

Description: 
Drop-off area 

Photo By: 
CWS 
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Photo No.  3 

Photo Date: 
October 22, 2014 

Site Location: 
Recycling Facility 

Description: 
East loading dock 

Photo By: 
CWS 
 

 
 

 

 

Photo No.  4 

Photo Date: 
October 22, 2014 

Site Location: 
Recycling Facility 

Description: 
Forklift Ramp 

Photo By: 
CWS 
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Photo No.  5 

Photo Date: 
October 22, 2014 

Site Location: 
Recycling Facility 

Description: 
North loading dock 

Photo By: 
CWS 
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Photo No.  1 

Photo Date: 
October 30, 2014 

Site Location: 
Similar Facility 
MMSWF Transfer 
Facility 
Corinna, Maine 
Description: 
Knuckle Boom 
Controls 

Photo By: 
JMC 
 

 
 

 

 

Photo No.  2 

Photo Date: 
October 30, 2014 

Site Location: 
Similar Facility 
MMSWF Transfer 
Facility 
Corinna, Maine 
Description: 
Knuckle Boom 

Photo By: 
JMC 
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Photo No.  3 

Photo Date: 
October 30, 2014 

Site Location: 
Similar Facility 
MMSWF Transfer 
Facility 
Corinna, Maine 
Description: 
Transfer Station 
Access 

Photo By: 
JMC 
 

 
 

 

 

Photo No.  4 

Photo Date: 
October 30, 2014 

Site Location: 
Similar Facility 
MMSWF Transfer 
Facility 
Corinna, Maine 
Description: 
Transfer Station 
Building 

Photo By: 
JMC 
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Photo No.  5 

Photo Date: 
October 30, 2014 

Site Location: 
Similar Facility 
MMSWF Transfer 
Facility 
Corinna, Maine 
Description: 
Transfer Station 
Containment Trailer 

Photo By: 
JMC 
 

 
 

 

 

Photo No.  6 

Photo Date: 
October 30, 2014 

Site Location: 
Similar Facility 
MMSWF Transfer 
Facility 
Corinna, Maine 
Description: 
Transfer Station 
Office 

Photo By: 
JMC 
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Photo No.  7 

Photo Date: 
October 30, 2014 

Site Location: 
Similar Facility 
MMSWF Transfer 
Facility 
Corinna, Maine 
Description: 
Transfer Station 
Unloading 

Photo By: 
JMC 
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